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Wednesday, June 09, 2021

Personnel On-Site:

EPA OSC — Peter Lisichenko, Patrick Ahern

START V — Thomas O’Donnell and David Benoit

ERRS Contractor: Environmental Restoration (ER) with US Ecology

Weather: Cloudy, 10% chance of rain, Lo: 61°F, High: 85°F, Winds: 5 mph SSW, 100% humidity.

Health and Safety: Safety topics included: COVID-19, heavy equipment awareness, heat stress, using
proper personal protective equipment (PPE), ticks, and radiation hazards.

Activities Completed:

1.

The U.S. Environmental Protection Agency’s (EPA) Emergency and Rapid Response Services
(ERRS) contractor, ER, continued to excavate soil in the Area 6 driveway and Area 7 driveway to
fill super sacks that were then staged in the super stack staging area on Colt Ave.

EPA’s Superfund Technical Assessment & Response Team V (START V) contractor, Weston
Solutions, Inc., continued to screen concrete and soil to inform excavation activities.

START V continued to screen concrete pallets and super sacks’ radiation levels to inform future
disposal activities.

START V conducted community air monitoring to ensure regulatory compliance and to preserve
the health and safety of personnel and civilians nearby.

At the end of the workday, START V uploaded field data to the EPA internet SharePoint site
designated for the Site.

Planned Activities for June 10, 2021:

L.

2.

START V will continue to screen concrete, soil, and super sacks to inform excavation activities.

ERRS will continue soil in the Area 7 driveway and the Area 6 driveway to fill super sacks that
will be staged in the super sack staging area on Colt Ave.

START V will continue community air monitoring.

START V will continue collecting soil, slag, and wipe samples as needed.
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Soil Excavation & Backfill Data:

Soil Mass Excavated Today (In Pounds) 164,595
Cumulative Soil Mass Excavated (In Pounds) 386,086
Super Sacks Staged Today (# of Super Sacks) 43
Cumulative Super Sacks Staged (# of Super Sacks) 105
Concrete Excavated Today (In Pounds) 10,306
Cumulative Concrete Excavated (In Pounds) 25,203
Concrete Pallets Staged Today (# of Pallets) 8
Cumulative Concrete Pallets Staged (# of Pallets or Stacks) 14
Total Number of Disposal Trucks Today 0
Total Number of Disposal Trucks to Date 0
Soil Volume Transferred to Disposal Trucks 0
Cumulative Disposal Volume Removed to Date (In Tons) 0
Number of Backfill Trucks Today 0
Number of Backfill Trucks to Date 0
Backfill Received Today (In Tons) 0
Cumulative Backfill Volume to Date (In Tons) 0
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Site Photographs:
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View of the suer sack and concrete staging area.
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View of ERRS laying down additional MegaDeck mats.
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View of ERRS cutting concrete in Area 7 driveway.
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Daily Weather Summary:

TEMPERATURE | PRECIPITATION WIND SPEED WIND DIRECTION RELATIVE
(°F) (inches) (mph) HUMIDITY
(Daily Average %)
High Low 0.0 High Average | High Highest Gust 100
85 61 : 4 4 SSW SSwW

Source: https://www.wunderground.com/

Removal Activity Summary:

The EPA’s ERRS contractor, ER, continued removal action activities at the Holy Trinity Cemetery Area
6 & 7 Site (the Site). ERRS continued to excavate soil under the Area 7 and Area 6 driveways. Broken
concrete and excavated soil were used to fill super sacks that were then staged in the super sack staging
area.

The EPA’s START V contractor documented Site activities. START V screened work zones for radiation
levels to inform excavation activities. START V screened super sacks and concrete palettes to inform
future disposal activities.

Note: SSAL utilized on site are currently 0.100 mg/m’, 15-minute average over background level, with a maximum of 0.150
mg/m?, 15- minute average. As part of on-site safety procedure, if this level is exceeded for a period of 15 minutes, site activities
must be suspended, and results will be reported to the EPA On-Scene Coordinator.
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Prevailing Wind Direction:
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This map is subject to Google’s Terms of Service, and Google owns the rights therein. Portions of this image have been removed for clarity.

Air Monitoring Locations:
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